

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 July 2026
Name	Bala Aditya N
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Service Catalog Configuration	USN-1	As a user, I can submit a network request through the Service Catalog.	2	High	Self
Sprint-1	Service Catalog Configuration	USN-2	As an administrator, I can configure the Network Request catalog item with appropriate categories and descriptions.	1	High	Self
Sprint-1	Variables Configuration	USN-3	As a user, I can select the connection type (New / Relocation / None) from a predefined choice list.	2	High	Self
Sprint-1	Variables Configuration	USN-4	As a user, I can provide device type, address, device details, and additional information through catalog variables.	3	High	Self

Sprint-1	Variable Set Configuration	USN-5	As a user, I can enter requester information using a reusable variable set with auto-populated details.	4	Medium	Self
Sprint-2	Flow Automation	USN-6	As a user, I can view the relocation address field only when "Relocation" is selected.	2	High	Self
Sprint-2	Flow Automation	USN-7	As a system administrator, I can automate the approval workflow using Flow Designer.	5	High	Self
Sprint-2	Approval Workflow	USN-8	As a manager, I can approve or reject network requests through the approval workflow.	3	High	Self
Sprint-2	Data Management	USN-9	As a system, I can insert approved requests into the u_network_database table automatically.	4	High	Self
Sprint-2	Email Notifications	USN-10	As a requester, I receive confirmation, approval, and rejection email notifications automatically.	3	Medium	Self
Sprint-2	Testing & Validation	USN-11	As a developer, I can validate the complete workflow to ensure accurate request processing and notifications.	3	Medium	Self
Total				32		

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 July 2026	29 July 2026	20	29 July 2026
Sprint-2	20	6 Days	24 July 2026	29 July 2026	20	29 July 2026