

Project Planning Logic

Milestone 1: Service Catalog Configuration

- **Priority:** Medium
- **Objective:** Create the Network Request Service Catalog item and configure the basic request structure.
- **Activities:**
 - Create the Network Request Catalog Item.
 - Define the request categories.
 - Configure the catalog description and accessibility.
 - Verify the catalog item appears in the Service Portal.
 - Prepare the catalog for variable configuration.

Milestone 2: Variables and Variable Set Configuration

- **Priority:** Medium
- **Objective:** Design the request form using catalog variables and variable sets to capture all required information.
- **Activities:**
 - Create Choice variables:
 - Connection Type (New / Relocation / None)
 - Device Type (Laptop / Mobile / Others)
 - Create variables:
 - Address
 - Relocation Address
 - Device Details
 - Additional Information
 - Opened on behalf of (Reference)
 - User Name
 - Email ID
 - Phone Number
 - Proof of Document (Attachment)
 - Associate the Variable Set with the Catalog Item.

Milestone 3: Form Automation and Workflow Development

- **Priority:** Medium
- **Objective:** Implement automation and approval logic using ServiceNow Flow Designer.
- **Activities:**
 - Create UI Policy for relocation address visibility.
 - Configure Client Script for requester auto-population.
 - Build Flow Designer workflow.
 - Configure email notifications.
 - Configure Manager Approval.
 - Configure Network Team Approval.
 - Create records in u_network_database.
 - Update request status automatically.

Milestone 4: Testing and Validation

- **Priority:** Medium
- **Objective:** Verify that the complete request workflow functions correctly.
- **Activities:**
 - Test catalog submission.
 - Validate variable values.
 - Test UI Policy.
 - Verify Client Script.
 - Validate Manager Approval.
 - Validate Network Team Approval.
 - Verify email notifications.
 - Test record creation in u_network_database.
 - Resolve identified issues.

Milestone 5: Deployment and Documentation

- **Priority:** Medium
- **Objective:** Deploy the completed solution and prepare project documentation.
- **Activities:**
 - Activate the workflow.
 - Verify production configuration.

- Monitor initial workflow execution.
- Prepare technical documentation.
- Document known issues and future improvements.
- Demonstrate the completed system.